
MONTH 1

DURATIONTASK NAMETASK NO.

445 DAYSCONSTRUCTION ACTIVITIES1

6 MONTHSOFF-SITE ACCESS REMEDIAL WORKS2

10 DAYSSITE COMPOUND SET-UP3

6 WEEKSESTABLISH BORROW AREAS
4

30 WEEKSSITE TRACKS
5

20 WEEKSTURBINE CRANE HARDSTANDINGS6

20 WEEKSTURBINE FOUNDATIONS
7

36 WEEKSCONTROL BUILDING/SUBSTATION
8

75 DAYSELECTRICAL CONSTRUCTION9

12 WEEKS
SITE CABLING INSTALLATION10

10 WEEKSINSTALLATION OF SWITCHGEAR/METERING
11

10 WEEKSINSTALLATION OF TRANSFORMER AND EXTERNALS12

20 WEEKSTURBINE ERECTION13

130 DAYSPROJECT COMMISSIONING
14

10 WEEKS

TURBINE AND SCADA COMMISSIONING

15

20 WEEKS

PERFORMANCE TESTING (24HR)

16

4 WEEKS
17

4 WEEKSSITE REINSTATEMENT18

0 DAYSGRID CONNECTION DATE19

GRID CONNECTION COMMISSIONING
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Figure 4.19: Indicative Construction Programme
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